CRYA

November 10, 2022

Ms. Patricia Plummer and Mr. Emmanuel Irono
CAC-Motir Joint Venture, LLC

1508 East Capitol St., NE

Washington, DC 20003

Subject: Request for Equitable Adjustment
Dear Mr. Irono,

Reference is made to Contract No. 47PM1119C0006, Project 1800 F Collocation, Auditorium, &
Childcare — DBC Washington, DC and CAC-MOTIR Joint Venture, LLC REA dated August 10, 2022.

CAC-MOTIR Joint Venture, herein referred to as JV, asserts its Requests for Equitable Adjustment (REA)
are based upon Owner Directed Changes, Owner Directed Design Changes, Work Not in Scope, Design
Changes, and Contractor Submitted Cost. JV submitted the REA in the amount of $4,053,015.57. The
government rejects the REA in entirety. Attached is a breakdown and analysis of the items JV submitted
with the REA and the Contracting Officer’s reasoning behind its decision.

This is the final decision of the Contracting Officer. You may appeal this decision to the agency board of
contract appeals. If you decide to appeal, you must, within 90 days from the date you receive this
decision, mail or otherwise furnish written notice to the agency board of contract appeals and provide a
copy to the Contracting Officer from whose decision this appeal is taken. The notice shall indicate that an
appeal is intended, reference this decision, and identify the contract by number. You may still submit a
certified claim pursuant to the Disputes Clause, FAR 52.233-1.

With regard to appeals to the agency board of contract appeals, you may, solely at your election, proceed
under the board's -

(1) Small claim procedure for claims of $50,000 or less or, in the case of a small business concern (as
defined in the Small Business Act and regulations under that Act), $150,000 or less; or

(2) Accelerated procedure for claims of $100,000 or less.



Instead of appealing to the agency board of contract appeals, you may bring an action directly in the
United States Court of Federal Claims (except as provided in 41 U.S.C. 7102(d), regarding Maritime
Contracts) within 12 months of the date you receive this decision.

Sincerely,

Robert Jackson
Contracting Officer

Cc: Shanta Cardiel, GSA; Isaac Karto, GSA; Danielle Jones, GSA; Aaron Hassinger, GSA; Martina
William, SBA; Emmanuel IronoWarner CAC-Motir

Attachments
1. Governments Analysis CAC-Motir REA
2. Copy of Base Award 47PM1119C0006
3. Copy of 47PM1119C0006- PC0001 Contract Modification
4. Copy of 47PM1119C0006- PS0005 Contract Modification
5. SOW Dated February 20, 2019
6. Correspondence between contractor and COR



Payments/ Amount
Section Description Actual Cost Credits Requested Position Reason
CE15 was revised to remove the
replacement of the auditorium
locksets. CE 15(R1) was included in
CE# 15 No Change to |PC0001. Payments bilaterally settled
Replace PCO0001 value. at $1,991. Additional payment
L1 Thresholds $10,144.10 $1,991.00 $10,144.10 Reject. request is not justified.
CE 1 was a deduct request for the
new window treatments and to clean
CE#1 and reinstall existing window
Auditorium treatments. GSA did not request new
Window blinds Payment to the JV is not
12 Treatments $6,025.77 $6,025.77 Reject justified.
Total CE 35 . . .
payment Items in CE 3 were mpluded in CE
No Change to 35 and CE 35 was included in
CE# 3 Fitness PCO0001 value. | PC0001. Additional payment is not
L3 Center Refresh $4.,678.32 $87.770.71 $4.678.32 Reject justified.
. Security system upgrades are
CE# 7 Security included in the SOW (Section B.3.c.
Cameras & Under Option No 3 Childcare
Duress Buttons Center Refresh). Government
at considers this work inclusive of the
Childcare requirements outlined in the SOW.
I4 Center $38,106 23 $38,106 23 Reject Payment is not justified
Fire sprinkler required to make
CE #47 — Fire space code compliant. Government
Sprinkler at considers this work inclusive of the
Demountable requirements outlined in the SOW
on the 7th (Section B.3.c. New Construction).
L5 Floor $38,560.36 $38.560.36 Reject Payment is not justified.




Section

Description

Actual Cost

Payments/
Credits

Amount
Requested

Position

Reason

L6

CE# 37 7th
Floor Pathways
& Light
Fixtures

$151.237.01

$44.824.28

$106.412.73

No Change to
PS0005 value.
Reject.

CE 37 PDL was settled bilaterally in
modification PS0005 and PS0007
for a total of $57.376.40. The JV's
proposals priced the cost of all the

work associated with CE 37 at
$57.376.40. Documents provided
include an invoice from CFR that is
not specific to this CE and costs for
raceways that are not included in CE
37. Additional payment is not
justified.

L7

Fan Coil Units,
Supply
Diffusers and
Building Tie-In

$261.052.39

$261,052.39

Reject

The Base Contract and pre-bid
documents include HVAC
adjustments (SOW Section B.3.c
New Construction) There is
correspondence between the JV's
PM and GSA that the HVAC work is
to be done with no extra cost to the
government Payment request is not
justified.

I8

Schedule
Acceleration

$593.383.51

$593.383.51

Reject

Argument and evidence is unclear.
The fast tracked schedule from the
JV was not accepted. A letter of
concern dated 7/17/19 was sent to
the JV about the lack of progress
and manpower on the project. The
JV sent a plan to mitigate the delays
in progress and attempt to meet the
project's critical completion dates.
Payment request is not justified.




Payments/ Amount
Section Description Actual Cost Credits Requested Position Reason
CE 2 was settled bilaterally in
No Change to | modification, PS0005. GSA paid the
CE# 2 Artwork PS0005 value. | price of the invoice sent by the JV.
1.9 Images $4.023.89 $2.077.00 $1.946.89 Reject. Additional payment is not justified.
Additional CE 5 was included in PC0001 for
Asbestos & $92.297.29. The JV did not use
Lead Paint No Change to | contractual unit prices Additional
I.10 Abatement $251.946.54 $92.297.29 $159.649.25 | PCO0001 value payment is not justified.
CE 10 was included in PC0001. The
CE# 10 JV's proposal was $22.530 and the
Multipurpose No Change to | cost paid was $23.930. This is not a
& Toddler PC0001 value. cost reimbursement contract,
L11 Rooms $32,521.63 $23.920.00 $8.601.63 Reject additional payment is not justified.
CE 13 was included in PC0001
CE# 13 No Change to | This is not a cost reimbursement
Pathway for IT PCO0001 value | contract, additional payment is not
L12 Cabling $29.874.02 $19.969.11 $9.904.91 Reject justified.
CE 34 was included in PC0001.
CE# 34 Sink No Change to | This is not a cost reimbursement
Drains in PCO0001 value. | contract, additional payment is not
I.13 Toddler Room $9.487.39 $6,213.96 $3.273.43 Reject justified.
CE 30 was included in PC0001. The
JV's proposal was $18.900 and the
mod amount was $17,897.
Submitted data calculations don't
CE# 30 Fitness No Change to | match receipts. This is not a cost
Center Floor PCO0001 value | reimbursement contract, additional
I.14 Leveling $33.688.46 $17.897.00 $15.791.46 Reject payment is not justified.
CE# 46 Adding No Change to | This is not a cost reimbursement
Plywood for PCO0008 value. | contract, additional payment is not
I.15 TV Mounts $14.465.96 2,691.63 $14.465.96 Reject justified.




Payments/ Amount
Section Description Actual Cost Credits Requested Position Reason
CE 8R1 ($51.659.00) was included
in PC0001 and CE 8R2
($26.287.77) was settled bilaterally
in modification PS0006. CE 8R2
CE# 8 Child changed 4 doors to hollow metal
Care Fire Rated No Change to exit doors. This is not a cost
Doors & Store PS0006 value. | reimbursement contract, additional
I.16 Fronts $126.496.03 $77.946.77 $74.837.03 Reject. payment is not justified.
CE# 38 CE 38 was settled bilaterally in
Signage & No Change to | modification PS0006. This is not a
Wayfinding PS0006 value cost reimbursement contract,
I.17 Re-Scoping $132.567.19 $65.684.19 $66.883.00 Reject. additional payment is not justified.
CE 28 was included in PC0001.
CE28 was to install paper towel
holders and soap dispensers. JV
included invoices for repair work
caused by other JV trades and
CE# 28 change orders given to the JV by
Multipurpose subs after 100% drawings were
& Toddler No Change to issued. This is not a cost
Room PCO0001 value. | reimbursement contract. Additional
1.18 Revisions $23,046.03 $3.091.04 $19.954.99 Reject. payment is not justified.
No documentation for this claim.
The attic stock listed in CE 40 is not
an additional cost because the JV’s
Project Managers have confirmed
that the requested attic stock were
items left over from when material
was ordered. Nothing more had to
be purchased to fulfill the attic stock
CE # 40 Attic request in CE 40. Payment is not
119 Stock $50,000 00 $50,000 00 Reject justified




Section

Description

Actual Cost

Payments/
Credits

Amount
Requested

Position

Reason

1.20

Return on
Interest

$300.223.38

$300.223.38

Reject

No documentation

IL

Extended
Conditions
Daily Rate

$705.595.20

$705.595.20

Reject

Multiple Bilateral Extensions to
accommodate JV. The work items
that the JV claims contributed to the
additional 477 field supervision
hours already include field
supervision hours. This is a
duplicate request Also, the delays
were not caused by the government,
the government has sent multiple
letters of concern regarding the lack
of progress on the project Payment
is not justified.

III.

Childcare
Center
Additional
Work

$179.740.07

$179.740.07

Reject

No analysis on why they claim
differing site conditions. Submitted
information identifies JV
mismanagement as cause for
multiple reworks. Govt not
responsible for rework due to poor
coordination. Several Change
Orders ($312.995.91) for Childcare
Center items were included in
PCO0001. Payment is not justified




Section

Description

Actual Cost

Payments/
Credits

Amount
Requested

Position

Reason

Acoustical Wall
Panels

$197.464.50

$44.616.00

$152.848.50

Reject

This is a design build contract with
the responsibility on the JV to
survey the field and verify site

conditions prior to design. The JV is
also responsible to design the items
outlined in the scope and
subsequently build the items
outlined in the scope (SOW Section

F.2). The acoustical wall panels are
included in the scope of work

(Section B.3.c New Construction).
There is no documentation of
government scope change or

changes in conditions. Payment is

not justified.

Iv2

Tie-In/Test Fire
Alarm Devices

$24.773 66

$24.773 66

Reject

JV references CE 47 but IV.2 has
nothing to do with sprinklers The
JV was required to design and
provide spaces that meet code per
the base contract. The FA load test
was a requirement to add new
devices to ensure the constructed
spaces meet code (Section F3) No
documentation of govt. scope
change Payment is not justified

V3

Locker Room
Accessories

$9.168.04

$9.168.04

Reject

CE 35 was included in PC0001 and
provides $1.337 for locker room
accessories. Payment amount
requested is not justified.




Section

Description

Actual Cost

Payments/
Credits

Amount
Requested

Position

Reason

V4

Childcare
Center Fire
Safety

$150,789.81

$150,789.81

Reject

Fire and Life Safety in the Childcare
Center is a requirement included in
the SOW (Section B.3.c. Under
Option No. 3 - Childcare Center
Refresh). No documentation of govt.
scope change. Payment is not
justified.

Vs

7th Floor
Ceiling Baffles

$60.280 99

$9.216 00

$51.064 99

Reject

Acoustical ceiling baffles are
requirements included in the SOW
(Section B.3.c New Construction).

No documentation of govt scope
change. Additional payment is not
justified

V.6

Auditorium
Seating &
Furniture

$101.014.63

$54.628.00

$46.,386.63

Reject

Auditorium seating and space
features are requirements included
in the SOW (Section B.3c. Under

Option No. 2 - Auditorium
Architectural Refresh). No
documentation of govt. scope
change. Additional payment is not
justified

White Board
Collocation

$160.512.76

$5.008.00

$155.504.76

Reject

White boards are requirements
included throughout the Design
Narrative which was provided
pre-bid. No documentation of govt.
scope change Additional payment is
not justified.




Section

Description

Actual Cost

Payments/
Credits

Amount
Requested

Position

Reason

JAVAY

Auditorium
Painting

$60.731.41

$28.704.00

$32.027.41

Reject

Auditorium painting is a

requirement included in the SOW
(Section B.3c. Under Option No. 2 -
Auditorium Architectural Refresh).
The JV is responsible for surveying
the field and existing site conditions

prior to design and build (Section

F.1). No documentation of govt.

scope change. Additional payment is
not justified.

V9

Lateral File
Cabinets

$29.003 37

$4.608 00

$24.395 37

Reject

Receipts and breakdown submitted
do not match. Lateral File Cabinets
are included in the Unit Price Sheet
that was agreed upon during contract
formation No documentation of
govt. scope change. Additional
payment is not justified

Ivi1o

Childcare A/C
Window Units

$20,399.23

$6.624.00

$13.775.23

Reject

No justification or proof of govt.
scope change

Auditorium
HVAC,
Electrical &
Telecom

$444.739.35

$147.428.00

$297.311.35

Reject

Receipts and breakdown provided
do not match. The subcontractor
pricing breakdown is also unclear:;
items listed CBA's proposal(?) don't
match totals on the Construction
Contract Change Order Summary
Sheet provided Auditorium HVAC,
Electrical, and phone requirements
are included in the base contract A
CE for aisle strip lighting was
included in PC0001 (this is a part of
CE 35). This is a FFP DB Contract

not a cost reimbursement contract

Additional pricing not justified.




Section

Description

Actual Cost

Payments/
Credits

Amount
Requested

Position

Reason

Ivi2

Auditorium
Railings

$14.250.32

$3.554.00

$10.696.32

Reject

No justification or proof of govt.
scope change

Ivi3

Auditorium
Chair Lift

$34,328.98

$2.754.00

$31.574.98

Reject

Replacement of the Auditorium
chair lift is a requirement in the
SOW (Section B 3 ¢ Under Option
No. 2 - Auditorium Architectural
Refresh) No documentation of govt
scope change. This is not a cost
reimbursement contract, additional
payment is not justified.

V.14

Speciality
Lighting

$21,775.88

$21.775.88

Reject

Design Intent narrative and SOW
include suspended pendant lighting
as a requirement. No documentation
of govt. scope change (Section
B.3.c.). Additional payment is not
justified.

V15

York AHU Unit
- Basement

$36.851.85

$36.851.85

Reject

No justification, JV was to evaluate
the existing system and the york unit
before executing any work. The JV
began demoing the old unit without
permission (SOW Section 3.a.
Option No 2 Auditorium
Architectural Refresh). GSA
ultimately decided to keep the old
unit. No work was done on the York
unit Additional payment is not
justified.

IAVALS

Equitable
Adjustment
Preparation

$135.101.15

$135.101.15

Reject

No justification. Not the govt.
responsibility. Payment is not
justified.




Payments/ Amount
Section Description Actual Cost Credits Requested Position Reason
The provided information does not
include any indication of what
Additional additional electrical work and locker
Electrical & room flooring is not in the SOW. No
Plumbing - documentation of govt. scope
vi17 Locker Room $174.030.46 $174.030.46 Reject change. Payment is not justified.
Site cleanliness outlined in SOW
(Section D and G.9.d). No
Daily On Site documentation of govt scope
V.18 Cleaning $15.708.57 $15.708.57 Reject change. Payment is not justified.
TOTAL: $4,687,788.44 N/A $4,053,015.57




SOLICITATION. OFFER 1. SOLICITATION NUMBER 2. TYPE OF SOLICITATION 3. DATE ISSUED PAGE OF PAGES
AND AWARD ' [] seaLeo siD (1F8)
(Construction, Alteration, or Repair) (] NeGoTIATED (RFP) 1 15
IMPORTANT - The "offer" section on the reverse must be fully completed by offeror.
4. CONTRACT NUMBER 5. REQUISITION/PURCHASE REQUEST NUMBER 8. PROJECT NUMBER
47PM1119C0006 EQWPIAA-18-0015
7. ISSUED BY copoe| WPHCD 8. ADDRESS OFFER TO
OFFICE OF ACQUISITION, SPECIALIZED SERVICES OFFICE OF ACQUISITION, SPECIALIZED SERVICES
CONTRACTS BRANCH - NCR CONTRACTS BRANCH - NCR
300 7TH & D STREET SW 300 7TH & D STREET SW
WASHINGTON, DC 20407 USA WASHINGTON, DC 20407 USA
9. FOR INFORMATION | 2. NAME b. TELEPHONE NUMBER (Include area code) (NO COLLECT CALLS)
CALL: | Chrischanda Smith 202-358-3573

SOLICITATION
NOTE: In sealed bid solicitations "offer" and "offeror" mean "bid and "bidder".

10. THE GOVERNMENT REQUIRES PERFORMANCE OF THE WORK DESCRIBED IN THESE DOCUMENTS (Title, identifying number, date)

Contractor will provide all labor, materials, equipment and supervision to perform the Design Build Construction services for the
1800 F Street Collocation Project. This work includes: reconfiguration, repair and alterations, and other services as outlined in
the final Scope of Work dated 02/26/2019 for the relocation of approximately 1,000 employees from the GSA NCR ROB
location at 301 7th & D Street SW, Washington DC to the GSA NCR Central Office Headquarters location at 1800 F Street NW

in Washington DC. All work shall be performed in accordance with the Contractor's final proposal dated 03/21/2019. See
Attached Contract Package Details.

11. The contractor shall begin performance within 1 calendar days and complete it within 368 calendar days after receiving
[]award, notice to proceed. This performance period is [X] mandatory [ | negotiable. (See ).
12a. THE CONTRACTOR MUST FURNISH ANY REQUIRED PERFORMANCE AND PAYMENT BONDS? 12b. CALENDAR DAYS
(If "YES", indicate within how many calendar days after award in Item 12b.)

ves []No 7
13. ADDITIONAL SOLICITATION REQUIREMENTS:
a. Sealed offers in original and copies to perform the work required are due at the place specified in Item 8 by —__(hour)

local time (date). Ifthis is a sealed bid solicitation, offers will be publicly opened at that time. Sealed envelopes

containing offers shall be marked to show the offeror's name and address, the solicitation number, and the date and time offers are due.

b. An offer guarantee [:I is, is not required.
c. All offers are subject to the (1) work requirements, and (2) other provisions and clauses incorporated in the solicitation in full text or by reference.

d. Offers providing less than calendar days for Government acceptance after the date offers are due will not be considered and will be rejected.

STANDARD FORM 1442 (REV. 8/2014)
Prescribed by GSA - FAR (48 CFR) 53.236-1(d)



OFFER (Must be fully completed by offeror)

14. NAME AND ADDRESS OF OFFEROR (Include ZIP Code)
CAC-MOTIR Joint Venture, LLC
1508 East Capitol St NE

Washington, DC 20003
ouns [
CAGE Code: -

15. TELEPHONE NUMBER (Include area code)
202.371.9393

16. REMITTANCE ADDRESS (Inciude only if different than ltem 14.)

CODE FACILITY CODE

17. The offeror agrees to perform the work required at the prices specified below in strict accordance with the terms of this solicitation, if this offer is accepted

by the Government in writing within 30 calendar days after the date offers are due. (Insert any number equal to or greater than the minimum requirement
stated in Item 13d. Failure to insert any number means the offeror accepts the minimum in ltem 13d.)

AMOUNTS ’

Refer to Revised Price Proposal Submitted on 3/21/20189 for price breakdown.

18. The offeror agrees to furnish any required performance and pay

ment bonds.

19. ACKNOWLEDGMENT OF AMENDMENTS

(The offeror acknowledges receipt of amendments to the solicitation — give number and date of each)

AMENDMENT
NUMBER 01 02 03 04
DATE. 03/05/19 | 03/07/19 | 03/15/19 | 03/15/19

20a. NAME AND TITLE OF PERSON AUTHORIZED TO SIGN OFFER (Type or print)

Patricia Plummer, President

OFFER DATE
03/28/18

AWARD (To be co

mplete

21. ITEMS ACCEPTED:
See Attached Schedule

22, AMOUNT

$3,704,941.00

23. ACCOUNTING AND APPROPRIATION DATA

Please see attached

24. SUBMIT INVOICES TO ADDRESS SHOWN IN ITEM 25. OTHER THAN FULL AND OPEN COMPETITION PURSUANT TO
(4 copies unless otherwise specified) } 27 [J10 us.c. 2304(c) ( ) 41USC.3304@)( 5 )
26. ADMINISTERED BY [WPHCD 27 PAYMENT WILL BE MADE BY

OFFICE OF ACQUISITION, SPECIALIZED SERVICES
CONTRACTS BRANCH - NCR
300 7TH & D STREET SW

PBS Payments Branch
P.O. Box 17181
Ft. Worth, TX 76102-0181

CONTRACTING OFFICER WILL CO

MPLETE ITEM 28 OR 29 AS APPLICABLE

28. NEGOTIATED AGREEMENT (Contractor is required to sign this document

1 copies to issuing office.) Contractor agrees to furnish

and deliver all items or perform all work requirements identified on this form and
any continuation sheets for the consideration stated in this contract. The rights
and obligations of the parties to this contract shall be governed by (a) this contract
award, (b) the solicitation, and (c) the clauses, representations, certifications, and
specifications incorporated by reference in or attached to this contract.

and return

[:] 29. AWARD (Contractor is not required to sign this document.) Your offer on this
solicitation is hereby accepted as to the items listed. This award consummates the
contract, which consists of (a) the Government solicitation and your offer, and (b)
this contract award. No further contractual document is necessary.

30a. NAME AND TITLE OF CONTRACTOR OR PERSON AUTHORIZED TO SIGN
(Type or print)

Patricia Plummer, President

31a. NAME OF CONTRACTING OFFICER (Type or print)

Chrischanda S. Smith

Oc. DATE

31b. UNITED STATES OF AMERICA 31c. DATE

19

BY

03/28/2019

STANDARD FORM 1442 (REV. 8/2014) BACK



SF1442 List of Accounting Strings

Accounting String Amount Obligated
EN-47PM1119C0006.2019.262X.00.S00M0143.CST1.CS040.K01.WHNCR1B.DC00212Z...........

EN-47PM1119C0006.2019.262X.00.S00M0143.CST1.CS040.K01. WHNCR1D.DC0021ZZ.......
EN-47PM1119C0006.2019.192X.11.P1140003.PG80.PG413.K01..DC0021ZZ..1653935.1.......
EN-47PM1119C0006.2019.192X.00.P00M3111.PG61.PGB41.M53..DC0021ZZ.........
EN-47PM1119C0006.2019.192X.11.P11B0001.PG54.PG413.K01.RDC04223.DC00212Z.373........

EN-47PM1119C0006.2019.192X.11.P11B0001.PG54.PGL26.V04. RDC04223.D0C00212Z.374

47PM1119C0006
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ITEM NO., FORM OR DESCRIPTION OF ARTICLES OR SERVICES | QUAN- UN|I=T UNIT AMOUNT
STOCK NUMBER TITY |ng5 PRICE

0001 Base Contract - DBC Services
1800F Collocation

Contractor will provide all

labor, materials, equipment and
supervision to perform the

Design Build Construction
services for the

reconfiguration, repair and
alteration, and other services

as outlined in the final Scope

of Work dated 02/26/2019 for the
relocation of @1,000 employees
from the GSA NCR ROB location at
301 7th & D Street SW,
Washington DC to the GSA NCR
Central Office Headquarters
location at 1800 F Street NW in
Washington DC. The period of
performance for the base

contract is approximately 182
days from the issuance of the
Notice To Proceed (NTP). The NTP
will not be issued until the
Government has accepted the
Payment and Performance Bonds.
100% Payment and Performance
Bonds are REQUIRED in the
performance of this work.
Davis-Bacon Act Wage Rates
General Decision DC190002 dated
02/08/2019 are included in this
contract award. The Construction
Contract Clauses attached are

GENERAL SERVICES ADMINISTRATION
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ITEM NG.. £ O O DESCRIPTION OF ARTICLES OR SERVICES | QUAN-| "' e AMOUNT
STOCK NUMBER & T | e PRICE

incorporated into the contract

award.
EN-47PM1118C0006.2019.262X.00
S00M0143.CST1.CS040.K01.WHNCR1B
DC0021ZZ..........

obligated: [ NICHIN

PoP: 03/01/2019 - 03/31/2020

0002 Option 1 - Auditorium AV Design
and AV Consultant

The following Options are hereby
incorporated in this

award: Option 1 - Auditorium AV
Design and AV Consultant - DBC
Services
EN-47PM1119C0006.2019.262X.00
S00MO0143.CST1.CS040.K01.WHNCR1D
DC0021Z2Z..........

Obligated:

PoP: 03/01/2019 - 03/31/2020

Architectural Refresh

Option 2 - Auditorium

Architectural Refresh - DBC

Services
EN-47PM1119C0006.2019.262X.00
S00M0143.CST1.CS0O40.K01.WHNCR1D
DC0021ZZ..........

obligated: [{S} G

PoP: 03/01/2018 - 03/31/2020

GENERAL SERVICES ADMINISTRATION
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ITEM NE., PORM OR DESCRIPTION OF ARTICLES OR SERVICES | QUAN | ‘¢ ol AMOUNT
STOCK NUMBER TTY | | coUE PRICE

0004

0006

0007

0oos

Option 3 - Childcare Center

Refresh

Option 3 - Childcare Center

Refresh - DBC Services
EN-47PM1119C0006.2019.192X.11
P11B0001.PG54.PG413.K01.RDC04223
DC002122.373.........

PoP: 03/01/2019 - 03/31/2020

Option 5 - Office of General

Counsel

Option 5 - Office of General

Counsel - DBC Services
EN-47PM1119C0006.2019.262X.00
S00M0143.CST1.CS0O40.K01.WHNCR1B
DC0021ZZ..........

Obligated:

PoP: 03/01/2018 - 03/31/2020

Option 6 - Special Work Areas

Option 6 - Special Work Areas -

DBC Services
EN-47PM1118C0006.2019.262X.00
S00M0143.CST1.CS040.K01.WHNCR1B
DC0021ZZ..........

Obligated:

PoP: 03/01/2019 - 03/31/2020

Option 7 - Collaborative Break

|

GENERAL SERVICES ADMINISTRATION
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ITEM NO., FORM OR DESCRIPTION OF ARTICLES OR SERVICES | QUAN- ug;T UNIT AMOUNT
STOCK NUMBER MY |t PRICE

0009

0010

0011

Room Improvements
Option 7 - Collaborative Break
Room Improvements - DBC Services

EN-47PM1119C0006.2019.262X.00
S00M0143.CST1.CS040.K01.WHNCR1B
DC0021Z2Z..........

PoP: 03/01/2019 - 03/31/2020

Option 8 - Wall Treatment Option

Option 8 - Wall Treatment Option

- DBC Services
EN-47PM1119C0006.2019.262X.00
S00M0143.CST1.CS040.K01.WHNCR1B
DC0021ZZ..........

Obligated:

PoP: 03/01/2019 - 03/31/2020

Option 9 - Acoustic Improvements

Option 8 - Acoustic Improvements

- DBC Services
EN-47PM1119C0006.2019.262X.00
S00M0143.CST1.CS040.K01.WHNCR1B
DC0021ZZ..........

Obligated: -

PoP: 03/01/2019 - 03/31/2020

Option 10 - Shared Services Lobby
Option 10 - Shared Services

Lobby - DBC Services
EN-47PM1118C0006.2019.262X.00

GENERAL SERVICES ADMINISTRATION
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STOCK NUMBER S| iy ISgUE PRICE

0012

0014

0015

0016

S00M0143.CST1.CS040.K01.WHNCR1B
DCo02122Z..........

obligated: [N ICHIN

PoP: 03/01/2019 - 12/31/2019

Option 11 - Mens and Womens

Locker Rooms & Gym

Option 11 - Mens and Womens

Locker Rooms & Gym - DBC Services
EN-47PM1119C0006.2019.262X.00
S00M0143.CST1.CS040.K01.WHNCR1B
DE0021ZZ...........

obligated: [{SN I

PoP: 03/01/2019 - 12/31/2019

Option 12a: Laser Cut Felt
Option 12a: Laser Cut Felt - DBC
Services

PoP: 03/01/2019 - 12/31/2019

Option 12b: Vinyl Wall Decal
Option 12b: Vinyl Wall Decal -
DBC Services

PoP: 03/01/2019 - 12/31/2019

Option 12c: Numeric Wall Decal

Option 12¢c: Numeric Wall Decal -

DBC Services
EN-47PM1119C0006.2019.262X.00
S00M0143.CST1.CS040.K01.WHNCR1B
DC00212Z..........

I
o4
I ——

GENERAL SERVICES ADMINISTRATION
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ITEM NO., FORM OR DESCRIPTION OF ARTICLES OR SERVICES | QUAN- %;f UNIT AMOUNT
STOCK NUMBER L PRICE

0017

0018

0019

0020

PoP: 03/01/2019 - 12/31/2019

Option 13 - Wayfinding Signage

Option 13 - Wayfinding Signage -

DBC Services
EN-47PM1119C0006.2019.262X.00
SO00M0143.CST1.CS0O40.K01.WHNCR1B
DC0021ZZ..........

Obligated: -

PoP: 03/01/2019 - 12/31/2019

Option 14 - Organizational

Signage Base Option

Option 14 - Organizational

Signage Base Option - DBC Services
PoP: 03/01/2019 - 12/31/2019

Option 14a: Organizational
Signage Option A

Option 14a: Organizational
Signage Option A - DBC Services
PoP: 03/01/2019 - 12/31/2019

Option 14b: Organizational

Signage Option B

Option 14b: Organizational

Signage Option B - DBC Services
EN-47PM1119C0006.2019.262X.00
SO00M0143.CST1.CS040.K01.WHNCR1B
DC0021ZZ..........

Obligated:

GENERAL SERVICES ADMINISTRATION
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ITEM NO., FORM OR DESCRIPTION OF ARTICLES OR SERVICES | QUAN- Ugg UNIT AMOUNT
STOCK NUMBER Y | e PRICE

0021

0022

0023

0026

PoP: 03/01/2019 - 12/31/2019

Unit Price 1 - Unit Price Item
No. 1: Asbestos Bulk

The following Unit Prices are
hereby accepted and incorporated
into this award. Unit Price 1 -

Unit Price Item No. 1: Asbestos
Bulk - DBC Services Additive

cost for asbestos abatement
according to Specification 01546
and 02085.

PoP: 03/01/2019 - 03/31/2020

Unit Price 2 - Unit Price Item

No. 2: Lead Paint Abatement

Unit Price 2 - Unit Price ltem

No. 2: Lead Paint Abatement -
DBC Services Additive cost for
lead paint abatement according
to Specification 01546 and 02090.
PoP: 03/01/2019 - 12/31/2019

Unit Price 2 - Unit Price Item

No. 3: Mercury

Unit Price 2 - Unit Price Item

No. 3: Mercury - DBC

Services Additive cost for the
removal of mercury-containing
devices and equipment including
bulbs, switches, thermostats,
and gauges.

PoP: 03/01/2019 - 12/31/2019

GENERAL SERVICES ADMINISTRATION
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ITEM NO., FORM OR DESCRIPTION OF ARTICLES OR SERVICES | QUAN- ug;T UNIT AMOUNT
STOCK NUMBER Y | o PRICE

0027

0028

0029

Unit Price No. 5a: Furniture -
Conference Room Table Type 1
Unit Price No. 5a: Furniture -

Conference Room Table Type 1 -
DBC Services Should seat 2,
match existing 1800F finishes
PoP: 03/01/2019 - 12/31/2019

Unit Price No. 5b: Furniture -
Conference Room Table Type 2
Unit Price No. 5b: Furniture -
Conference Room Table Type 2 -
DBC Services Should seat 4,
match existing 1800F finishes,
power in surface

PoP: 03/01/2019 - 12/31/2019

Unit Price No. 5c: Furniture -
Conference Room Table Type 3
Unit Price No. 5c: Furniture -
Conference Room Table Type 3 -
DBC Services Should seat 6,
match existing 1800F finishes,
power in surface

PoP: 03/01/2019 - 12/31/2019

Unit Price No. 5d: Furniture -
Conference Room Table Type 4
Unit Price No. 5d: Furniture -
Conference Room Table Type 4 -
DBC Services Should seat 8,
match existing 1800F finishes,
power in surface

PoP: 03/01/2019 - 12/31/2019

GENERAL SERVICES ADMINISTRATION
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ITEM NO., FORM OR DESCRIPTION OF ARTICLES OR SERVICES | QUAN- UgFIT UNIT AMOUNT
STOCK NUMBER L PRICE

0030

0031

0032

0033

0034

Unit Price No. 5e: Furniture -
Conference Room Table Type 5
Unit Price No. 5e: Furniture -
Conference Room Table Type 5 -
DBC Services Should seat 10,
match existing 1800F finishes,
power in surface

PoP: 03/01/2019 - 12/31/2019

Unit Price No. 5f: Furniture -
Collaborative Space Chair Type A
Unit Price No. 5e: Furniture -
Collaborative Space Chair Type A
- DBC Services Match Existing
Conference room chairs

PoP: 03/01/2019 - 12/31/2019

Unit Price No. 5g: Furniture -
Locker Type 1

Unit Price No. 5f: Furniture -
Locker Type 1 - DBC Services
PoP: 03/01/2019 - 12/31/2019

Unit Price No. 5h: Furniture -
Locker Type 2

Unit Price No. 5h: Furniture -
Locker Type 2 - DBC Services
PoP: 03/01/2019 - 12/31/2019

Unit Price No. 5i: Furniture -
Locker Type 3

Unit Price No. 5i: Furniture -
Locker Type 3 - DBC Services

GENERAL SERVICES ADMINISTRATION
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ITEM NO., FORM OR DESCRIPTION OF ARTICLES OR SERVICES | QUAN- Ugg UNIT AMOUNT
STOCK NUMBER Y ||| o PRICE
PoP: 03/01/2018 - 12/31/2019

0035

0036

0037

0038

1 HH

Unit Price No. 5j: Furniture -

Lateral File

Unit Price No. 5j: Furniture -
Lateral File - DBC

Services Match existing 1800F
LF.02

PoP: 03/01/2019 - 12/31/2019

Unit Price No. 5k: Furniture -
Lateral File

Unit Price No. 5k: Furniture -
Lateral File - DBC

Services Match existing 1800F
LF.03

PoP: 03/01/2019 - 12/31/2019

Childcare Appliances (Option 3 -
Childcare Center Design and

Construction Refresh)

Childcare Appliances
EN-47PM1119C0006.2019.192X.00
POOM3111.PG61.PGB41.M53..DC00212Z

PoP: 03/01/2019 - 12/31/2019

The Following Options and Unit
Prices are hereby accept and
incorporated into the contract,
to be exercised at a later date
at the sole discretion of the

GENERAL SERVICES ADMINISTRATION
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STOCK NUMBER ARTICLES OR SERVICES | QAN |ng ] .8 AMOUNT

Government:
Option 4 - Telecommunications
Room (TR) in the amount of
ption 12a - Laser
Cut Felt in the amount of
[N O-tion 126 - Vinyi
Wall Decal in the amount of
ption 14 -
Organizational Signage Base
ion in the amount of
ption 14a -
Organization Signage Option A in
the amount of Unit
Price Iltem No. 1: Asbestos Bulk
in the amount of [t
Price Item No. 2: Lead Paint
Abatement in the amount of
nit Price Item No. 3:
Mercury in the amount of
nit Price Item No. 4:
Polychlorinated Biphenyls in the
amount o-Unit Price Item
No. 5a: Furniture - Conference
Room Table Type 1 in the amount
of_Unit Price Item No.
5b: Furniture - Conference Room
Table Type 2 in the amount of
_Unit Price Item No.
5c: Furniture - Conference Room
Table Type 3 in the amount of

_Jnit Price Item No.

5d: Furniture - Conference Room

T T 4 in the amount of
nit Price Item No.

GENERAL SERVICES ADMINISTRATION



PAGE OF
15 15
ITEM NO., FORM OR DESCRIPTION OF ARTICLES OR SERVICES | QUAN-| O UNIT AMOUNT
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5e: Furniture - Conference Room
Table Type 5 in the amount of

nit Price Item No.
5f: Furniture - Collaborative
Space Chair Type A in the amount
of- Unit Price Item No.
5g: Furniture - Locker Type 1 in
the amount o-Jnit Price
Item No. 5h: Furniture - Locker

Type 2 in the amount of

hUnit Price Item No. 5i:
Furniture - Locker Type 3 in the

amount of [{SJJUnit Price Item

No. 5j: Furniture - Later File
in the amount of -Jnit
Price Item No. 5k: Furniture -
Lateral File in the amount of

Il other terms and
conditions remain the same.
PoP: 03/01/2019 - 03/31/2020

GENERAL SERVICES ADMINISTRATION



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | CONTRACTID CODE ""Gf ‘l’F "AgEs
2. AMENDMENT/MODIFICATION NUMBER 3. EFFECTIVE DATE 4, REQUISITION/PURCHASE REQUISITION NUMBER |5. PROJECT NUMBER (If applicable)
PC0001 01/24/2020 EQWPIAA-19-0015
6. ISSUED BY CODE WPH1CC 7. ADMINISTERED BY (If other than Item 6) CODE | WPH1CC

PBS, OOA, Capital Construction Division, Center #3
301 7th Street SW
Washington, DC 20407 USA

PBS, OOA, Capital Construction Division, Center #3
301 7th Street SW
Washington, DC 20407 USA

8. NAME AND ADDRESS OF CONTRACTOR (Number, street, county, State and ZIP Code)

X)

[]

9A. AMENDMENT OF SOLICITATION NUMBER

CAC-MOTIR Joint Venture, LLC
1508 East Capitol St NE

Washington, DC 20003
ouns N

9B. DATED (SEE ITEM 11)

C 0 m m itt e d 10A. MODIFICATION OF CONTRACT/ORDER NUMBER
C Code: 47PM1119C0006
age Lode - FRANCESCO g‘fnglr?ned by FRANCESCO
DALMOLIN Date: 2020.01.24 13:41:44 05'00' 708, DATED (SEETTEM 73]
CODE |[FACILITY cODE 3/28/2019

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

D The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers D is extended. D is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;
or (c) By separate letter or electronic communication which includes a reference to the solicitation and amendment numbers, FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If
by virtue of this amendment you desire to change an offer already submitted, such change may be made by letter or electronic communication, provided each letter or electronic
communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

Modification Obligation Amount: $430,479.15

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NUMBER AS DESCRIBED IN ITEM 14.
A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER
NUMBER IN ITEM 10A.
FAR 43.103(b)(3)

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

CHECK ONE

L]
L]
L]

E. IMPORTANT: Contractor is not E] is required to sign this document and return

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
Modification PC0001 to Contract 47PM1119C0006 communicates the following changes and additions:

1. The GSA lifts the Partial Stop Work Order issued to the CAC/Motir, JV on September 18, 2019. The CAC/Motir, JV is
hereby directed to proceed with work identified on the attached "Scope Reinstatement". The Scope Reinstatement
spreadsheet lists, in its entirety, all work that the JV shall...

[See Description of Modification Continuation Page]
Except as provided herein, all terms and conditions of the document referenced in ltem 9A or 10A, as heretofore changed, remains unchanged and in full force and effect,
15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Chrischanda Smith, Contracting Officer

15B. CONTRACTOR/OFFEROR 15C, DATE SIGNED |[16B. UNITED STATES OF AMERICA 16C. DATE SIGNED

(Signature of person authorized to sign)

(Signature of Contracting Officer) 01/24/2020

Previous edition unusable

STANDARD FORM 30 (REV. 11/2016)
Prescribed by GSA FAR (48 CFR) 53.243



(a)

(b)

(€)

(d)

(e)

(f)

INSTRUCTIONS (Back Page):

Instructions for items other than those that are self-explanatory, are as follows:

ltem 1 (Contract ID Code). Insert the contract type
identification code that appears in the title block of
the contract being modified.

ltem 3 (Effective date).

(1) For a solicitation amendment, change order,
or administrative change, the effective date
shall be the issue date of the amendment,
change order, or administrative change.

For a supplemental agreement, the effective
date shall be the date agreed to by the
contracting parties.

()

For a modification issued as an initial or
confirming notice of termination for the
convenience of the Government, the effective
date and the modification number of the
confirming notice shall be the same as the
effective date and modification number of the
initial notice.

©)

For a modification converting a termination for
default to a termination for the convenience of
the Government, the effective date shall be the
same as the effective date of the termination for
default.

For a modification confirming the contracting
officer's determination of the amount due in
settlement of a contract termination, the effective
date shall be the same as the effective date of
the initial decision.

(4)

()

ltem 6 (Issued By). Insert the name and address of
the issuing office. If applicable, insert the
appropriate issuing office code in the code block.

ltem 8 (Name and Address of Contractor). For

modifications to a contract or order, enter the
contractor's name, address, and code as shown in
the original contract or order, unless changed by
this or a previous modification.

Items 9, (Amendment of Solicitation Number =
Dated), and 10, (Modification of Contract/Order
Number - Dated). Check the appropriate box and in
the corresponding blanks insert the number and
date of the original solicitation, contract, or order.

Item 12 (Accounting and Appropriation Data).
When appropriate, indicate the impact of the
modification on each affected accounting
classification by inserting one of the following
entries:

(1) Accounting classification
Net increase $

(9)

(h)

(i)

(2) Accounting classification
Net decrease $

NOTE: If there are changes to multiple accounting
classifications that cannot be placed in block 12,
insert an asterisk and the words "See continuation
sheet".

Item 13. Check the appropriate box to indicate the
type of modification. Insert in the corresponding
blank the authority under which the modification is
issued. Check whether or not contractor must sign
this document. (See FAR 43.103.)

Item 14 (Description of Amendment/Modification).

(1) Organize amendments or modifications under
the appropriate Uniform Contract Format (UCF)
section headings from the applicable
solicitation or contract. The UCF table of
contents, however, shall not be set forth in this
document.

(2) Indicate the impact of the modification on the

overall total contract price by inserting one of

the following entries:

(i) Total contract price increased by $

(i) Total contract price decreased by $........_..

(iii) Total contract price unchanged.

State reason for modification.

3)
(4) When removing, reinstating, or adding funds,
identify the contract items and accounting
classifications.

When the SF 30 is used to reflect a
determination by the contracting officer of the
amount due in settlement of a contract
terminated for the convenience of the
Government, the entry in ltem 14 of the
modification may be limited to --

(%)

(i) A reference to the letter determination; and

(i) A statement of the net amount determined
to be due in settlement of the contract.
(6) Include subject matter or short title of
solicitation/contract where feasible.

ltem 16B. The contracting officer's signature is not

required on solicitation amendments. The
contracting officer's signature is normally affixed last
on supplemental agreements.

STANDARD FORM 30 (REV. 11/2016) BACK
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Description of Modification Continuation Page

... complete. The items highlighted in pink represent the scope being reinstated.

2. CAC/Motir, JV shall complete all work in accordance with the attached "Design Comments Scope Analysis"
spreadsheet. The Design Comments Scope Analysis spreadsheet removes any scope added during the
construction document development phase and returns the scope back to the original design intent which formed
the basis of CAC/Motir's proposal.

3. Modification PC0001 hereby incorporates the following work into Contract 47PM1119C0006 (Refer to contract
line Items herein for breakdown):

a. Completed Child Care changes in the total amount of $312,955.91

b. Miscellaneous Auditorium & Collocation Added Scope (CE-35) in the total amount of $87,770.71

c. Completed Auditorium Changes in the total amount of $8,189.64

d. Completed Collocation & Fitness Center Changes in the total amount of $21,562.89

Total Miscellaneous additional work: $430,479.15

Current Contract Value: $3,704,941.00
Modification PC0001 Value: $430,479.15
New Contract Value: $4,135,420.15

Award Detail Changes

Changed Base and All Options Value (Total Contract Value) from [{S iGN

Changed Activity Address Code (AAC)/FPDS Contracting Office from 47PM11 to 47PM03

Changed Funding Office ID from 47PM11 to 47PM03
PR Associations

Associated PR EQWPIAA-19-0015-M0005
Line Item Changes

Added CLIN 0039 with Amount [ ECHIN
Added CLIN 0040 with Amoun (S ECIIIEN
Added CLIN 0041 with Amount S} ICIIE
Added CLIN 0042 with Amoun{{CIIIEN
Added CLIN 0043 with Amoun{{CIIEE

Added CLIN 0044 with Amount [ ECHIN
Added CLIN 0045 with Amount [ ECHIN
Added CLIN 0046 with Amount [ ECHIEN
Added CLIN 0047 with Amount S} ICIIE

Added CLIN 0048 with Amount [{SIICIIE

47PM1119C0006/PC0001
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Added CLIN 0049 with Amount [{SIICIIE
Added CLIN 0050 with Amount {S}ECIIEN
Added CLIN 0051 with Amount S} ECIIEN
Added CLIN 0052 with Amoun{{SCIEN
Added CLIN 0053 with Amount SN
Added CLIN 0054 with Amoun{{CIIEE

Added CLIN 0055 with Amount [} NG

Funding Changes
Changed Award Obligated Value fror{{E) i IIIEGEEEE

Changed 0039 and EN-47PM1119C0006.2020.192X.11.P11B0001.PG54.PG413.K01.RDC04223.DC0021ZZ.1373......... Amount

Obligated from RN

Changed 0040 and EN-47PM1119C0006.2020.192X.11.P11B0001.PG54.PGL26.V04.RDC04223.DC0021ZZ.1374......... Amount

Obligated from RN

Changed 0041 and EN-47PM1119C0006.2020.192X.11.P11B0001.PG54.PG413.K01.RDC04223.DC0021Z2Z.1373......... Amount
Obiigated from NG

Changed 0042 and EN-47PM1119C0006.2020.192X.11.P11B0001.PG54.PG413.K01.RDC04223.DC0021Z2Z.1373......... Amount
Obiigated from NG

Changed 0043 and EN-47PM1119C0006.2020.192X.11.P11B0001.PG54.PG413.K01.RDC04223.DC0021Z2Z.1373......... Amount
Obligated from S ICIIEGEGE

Changed 0044 and EN-47PM1119C0006.2020.192X.11.P11B0001.PG54.PG413.K01.RDC04223.DC0021ZZ.1373......... Amount

Obigated from NN

Changed 0045 and EN-47PM1119C0006.2020.192X.11.P11B0001.PG54.PG413.K01.RDC04223.DC0021ZZ.1373......... Amount

Obigated from NN

Changed 0046 and EN-47PM1119C0006.2020.192X.11.P11B0001.PG54.PG413.K01.RDC04223.DC0021Z2Z.1373......... Amount
Obiigated from NG

Changed 0047 and EN-47PM1119C0006.2020.192X.11.P11B0001.PG54.PG413.K01.RDC04223.DC0021Z2Z.1373......... Amount
Obiigated fror [ NENNENG

Changed 0048 and EN-47PM1119C0006.2020.192X.11.P1140001.PG80.PG413.K01..DC00212Z..1992214 1....... Amount Obligated
from NG

Changed 0049 and EN-47PM1119C0006.2020.192X.11.P11B0001.PG54.PG413.K01.RDC04223.DC0021ZZ.1373......... Amount

Obligated from SN

Changed 0050 and EN-47PM1119C0006.2020.192X.11.P1140001.PG80.PG413.K01..DC0021Z2Z..1992214.1....... Amount Obligated

from I

Changed 0051 and EN-47PM1119C0006.2020.192X.11.P11B0001.PG54.PG413.K01.RDC04223.DC0021ZZ.1373......... Amount

Obligated from [{SCIEGN

47PM1119C0006/PC0001
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Changed 0052 and EN-47PM1119C0006.2020.192X.11.P1140001.PG80.PG413.K01..DC00212Z..1992214 1....... Amount Obligated
from NN

Changed 0053 and EN-47PM1119C0006.2020.192X.11.P1140001.PG80.PG413.K01..DC00212Z..1992214.1....... Amount Obligated

from RN

Changed 0054 and EN-47PM1119C0006.2020.192X.11.P11B0001.PG54.PG413.K01.RDC04223.DC0021ZZ.1373......... Amount

Obligated from (S CIENEGE

Changed 0055 and EN-47PM1119C0006.2020.192X.11.P1140001.PG80.PG413.K01..DC0021Z2Z..1992214.1....... Amount Obligated

from I

47PM1119C0006/PC0001
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SF30 List of Accounting Strings

Accounting String Amount Obligated
EN-47PM1119C0006.2019.262X.00.S00M0143.CST1.CS040.K01.WHNCR1B.DC0021ZZ7..........

(0) (4) ]
EN-47PM1119C0006.2019.262X.00.S00M0143.CST1.CS040.K01.WHNCR1D.DC0021ZZ.......... (b) (4) |
EN-47PM1119C0006.2019.192X.11.P1140003.PG80.PG413.K01..DC0021ZZ..1653935.1....... (D) (4)
EN-47PM1119C0006.2019.192X.00.POOM3111.PG61.PGB41.M53..DC0021ZZ.......... (b) (4) |
EN-47PM1119C0006.2019.192X.11.P11B0001.PG54.PG413.K01.RDC04223.DC002122.373......... (b) (4) ]
EN-47PM1119C0006.2019.192X.11.P11B0001.PG54.PGL26.V04.RDC04223.DC002122.374.......... (D) (4)
EN-47PM1119C0006.2020.192X.11.P1140001.PG80.PG413.K01..DC0021ZZ..1992214.1....... (b) (4) |
EN-47PM1119C0006.2020.192X.11.P11B0001.PG54.PG413.K01.RDC04223.DC00212Z.1373......... (b) (4) |
(0) (4) ]

EN-47PM1119C0006.2020.192X.11.P11B0001.PG54.PGL26.V04.RDC04223.DC0021ZZ.1374.........

47PM1119C0006/PC0001
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General Services Administration
National Capital Region

GSA

April 20, 2020
Ms. Patricia Plummer and Mr. Emmanuel Irono
CAC-Motir Joint Venture, LLC
1508 East Capitol Street, NE
Washington, DC 20003

Subject: 1800F Collocation, Auditorium, and Childcare Center Project (Contract No.
47PM1119C0006)
Ref: Fan Coil Units (Second) Response Letter

Dear Ms. Plummer and Mr. Irono:

GSA received CAC-Motir Joint Venture’s (JV) response memo, sent via Warner Construction
Consultants, Inc., regarding Fan Coil Units (FCUs) on April 9, 2020. The memo included a brief
narrative on the JV’s revised approach to providing adequate HVAC to project areas and updated
MEP drawings to highlight those proposed changes. Furthermore, the memo indicated the
revised MEP design will utilize the house system providing tempered air, thus removing all
proposed fan coil units in wings 1, 2, and 4, and will utilize window air conditioning units and
radiators for heat in wings 0 and 3. With the exception of a few areas, GSA takes no expectation
to the JV’s revised approach.

GSA requests a further review for HVAC beyond the JV’s proposed solution in rooms 2242,
3242, 4242, and 7240. GSA is particularly concerned with these rooms as they are subject to
higher heat loads due to their location within the building and increased occupancy capacity.
GSA does not believe the house system will be sufficient enough to condition the spaces when
outside temperatures are abnormal and/or the rooms are populated with the maximum number of
occupants.

Through previous correspondence, the JV provided GSA with a matrix entitled “Fan Coil Unit
Analysis”. In this document, the JV acknowledges its interpretation of the scope requires it to
provide GSA with four (4) FCUs within rooms 2242, 3322 A, 3322B, and 4242; these rooms are
called out under note “blue highlight indicates FCUs being provided”. GSA suggests the FCUs
proposed for these four rooms be provided within the areas it has noted as being of concern.

Furthermore, as stated in the 100% construction documents, existing equipment that is being
utilized in newly renovated spaces must be tested and inspected to confirm it is in good and
correct working order, and balanced according to CFM indicated in the design. GSA would like
to remind the JV that it expects the action highlighted in this note to be followed. The JV must
provide GSA with confirmation that all existing equipment within the project areas are in
working order prior to turning them back over for the government’s use.
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Please do not hesitate to contact me via phone at 202.657.7239 or email at
aaron.hassinger@gsa.gov should you have any additional questions.

Sincerely,
Digitally signed by AARON HASSINGER
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